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ESTIMATE RUN 11/14/2019

ESTIMATE SUMMARY 10:56:18

CONTID: C20839         ESTIMATE NO: 0005 PROG 2005

PCN: 20839-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 285/SH30 PERCENT TIME:

PROJECT NO: NHPP030A-035                  

US285:SH30 RESURFACING DAHLIA

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

HAMON INFRASTRUCTURE, INC. PAY PERIOD ENDING

5670 FRANKLIN STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80216     (303)297-0340 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,720,177.29 PARTICIPATING $ $ 2,744,109.34

AWARD PROJECT AMT: 7,599,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
29,500.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -23,046.56

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

83.52

FIXED COMPLETION DATE

FIXED COMPLETION DATE

70.98%

2,530,786.67

2,744,109.34

2,773,609.34

2,750,562.78

$

$

$

$

6,189,390.62

0.00

6,189,390.62

29,500.00

6,218,890.62

-113,985.00

0.00

6,104,905.62

0.00

AMOUNT DUE 6,104,905.62 2,750,562.78

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,750,562.78

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE

  

152.0 TIME ALLOW: 11/25/2019 ??:??:??

ORIG TIME ALLOW: 11/15/2019 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/28/2019

05/28/2019

10/26/2019

04/04/2019

04/30/2019

05/21/2019

05/28/2019
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PCN: 20839-BID    ESTIMATE RUN 11/14/2019

PROJECT: NHPP030A-035                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:56:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Guard Post 7.000

0.000

202-00080  
 

1,400.007.000

0.00

7.000

EACH

200.00000

0010 Removal of Median Cover 374.100

378.200

202-00195  
 

15,046.00752.300

7,564.00

859.000

SY  

20.00000

0015 Removal of Sidewalk 226.300

0.000

202-00200  
 

20,367.00226.300

0.00

226.300

SY  

90.00000

0020 Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

41.300

LF  

70.00000

0025 Removal of Curb and Gutter 792.400

128.000

202-00203  
 

22,089.60920.400

3,072.00

957.500

LF  

24.00000

0030 Removal of Concrete Curb Ramp 764.600

0.000

202-00206  
 

61,168.00764.600

0.00

764.600

SY  

80.00000

0035 Removal of Concrete Pavement 84.000

0.000

202-00210  
 

16,800.0084.000

0.00

84.000

SY  

200.00000

0040 Removal of Asphalt Mat 5,418.500

0.000

202-00220  
 

81,277.505,418.500

0.00

5,418.500

SY  

15.00000

0045 *Removal of Asphalt Mat (Planing) 85,228.300

118,011.600

202-00240  
 

325,183.84203,239.900

188,818.56

215,242.200

SY  

1.60000

0050 *Removal of Pavement Marking 3,059.000

0.000

202-00250  
 

2,906.053,059.000

0.00

10,000.000

SF  

0.95000

0055 *Removal of Pavement Marking (On-Call) 0.000

0.000

202-00260  
 

0.000.000

0.00

730.200

SF  

0.95000
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PCN: 20839-BID    ESTIMATE RUN 11/14/2019

PROJECT: NHPP030A-035                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:56:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

10.000

EACH

65.00000

0065 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

20.000

EACH

65.00000

0070 *Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

4,400.00000

0075 *Clean Valve Box 35.000

0.000

202-04005  
 

14,000.0035.000

0.00

80.000

EACH

400.00000

0080 *Clean Inlet 0.000

13.000

202-04010  
 

16,900.0013.000

16,900.00

61.000

EACH

1,300.00000

0085 *Sawing Concrete (10.5 Inch) 185.000

0.000

202-05011  
 

5,550.00185.000

0.00

185.000

LF  

30.00000

0090 *Sawing Asphalt Material (10 Inch) 7,818.600

0.000

202-05030  
 

39,093.007,818.600

0.00

8,359.200

LF  

5.00000

0095 *Potholing 58.500

0.000

203-01597  
 

10,530.0058.500

0.00

100.000

HOUR

180.00000

0100 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

50.000

HOUR

50.00000

0105 Aggregate Bag 840.000

16.000

208-00035  
 

8,560.00856.000

160.00

856.000

LF  

10.00000

0110 Concrete Washout Structure 1.000

0.000

208-00045  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000
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PCN: 20839-BID    ESTIMATE RUN 11/14/2019

PROJECT: NHPP030A-035                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:56:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Pre-fabricated Concrete Washout Structure (Type 1) 1.000

0.000

208-00046  
 

4,000.001.000

0.00

5.000

EACH

4,000.00000

0120 Storm Drain Inlet Protection (Type II) 10.000

8.000

208-00054  
 

3,600.0018.000

1,600.00

67.000

EACH

200.00000

0125 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

4,000.001.000

0.00

1.000

EACH

4,000.00000

0130 Removal and Disposal of Sediment (Labor) 2.000

0.000

208-00103  
 

160.002.000

0.00

15.000

HOUR

80.00000

0135 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

140.00000

0140 *Sweeping (Sediment Removal) 27.000

0.000

208-00106  
 

3,645.0027.000

0.00

75.000

HOUR

135.00000

0145 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

200.00000

0150 Erosion Control Management 21.000

6.000

208-00207  
 

5,400.0027.000

1,200.00

50.000

DAY 

200.00000

0155 *Reset Delineator 0.000

0.000

210-00090  
 

0.000.000

0.00

1.000

EACH

120.00000

0160 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

11.000

EACH

398.00000

0165 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

1.000

EACH

100.00000
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PCN: 20839-BID    ESTIMATE RUN 11/14/2019

PROJECT: NHPP030A-035                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:56:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Reset Pull Box 4.000

0.000

210-00827  
 

3,300.004.000

0.00

9.000

EACH

825.00000

0175 *Reset Pedestal Pole 0.000

0.000

210-00858  
 

0.000.000

0.00

1.000

EACH

2,350.00000

0180 *Adjust Manhole 45.000

0.000

210-04010  
 

31,500.0045.000

0.00

90.000

EACH

700.00000

0185 *Adjust Valve Box 80.000

0.000

210-04050  
 

42,000.0080.000

0.00

160.000

EACH

525.00000

0190 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.100

ACRE

680.00000

0195 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.100

ACRE

2,500.00000

0200 Soil Preparation (Lawn) 0.000

0.000

212-00040  
 

0.000.000

0.00

0.030

ACRE

1,000.00000

0205 Landscape Restoration 0.150

0.500

212-01200  
 

9,750.000.650

7,500.00

1.000

L S 

15,000.00000

0210 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.100

ACRE

2,000.00000

0215 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

20.000

LB  

2.59000

0220 Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

32,528.00000
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PCN: 20839-BID    ESTIMATE RUN 11/14/2019

PROJECT: NHPP030A-035                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:56:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Plant Protection Fence 242.660

0.000

214-00145  
 

922.11242.660

0.00

242.660

LF  

3.80000

0230 *Wildlife Biologist 31.500

0.000

240-00000  
 

2,362.5031.500

0.00

80.000

HOUR

75.00000

0235 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

80.000

HOUR

70.00000

0240 Aggregate Base Course (Class 6) 2,144.160

0.000

304-06000  
 

85,766.402,144.160

0.00

2,144.160

TON 

40.00000

0245 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

50.000

TON 

435.00000

0250 *Emergency Pothole Repair 0.000

0.000

403-00800  
 

0.000.000

0.00

50.000

TON 

1,000.00000

0255 *Stone Matrix Asphalt (Fibers)(Asphalt) 7,733.000

14,672.100

403-09221  
 

2,576,586.5022,405.100

1,687,291.50

23,676.600

TON 

115.00000

0260 *Emulsified Asphalt (Slow-Setting) 4,178.500

7,838.500

411-10255  
 

36,051.0012,017.000

23,515.50

12,017.000

GAL 

3.00000

0265 Concrete Pavement (10 Inch) 45.900

0.000

412-01000  
 

22,950.0045.900

0.00

46.000

SY  

500.00000

0270 Concrete Pavement (11 Inch) (Fast Track) 9.400

0.000

412-01120  
 

5,405.009.400

0.00

84.300

SY  

575.00000

0275 Concrete Pavement (12 Inch) (Special) 159.500

4.400

412-01255  
 

57,365.00163.900

1,540.00

163.900

SY  

350.00000
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PCN: 20839-BID    ESTIMATE RUN 11/14/2019

PROJECT: NHPP030A-035                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:56:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

100.000

LF  

15.00000

0285 *Concrete Sidewalk 132.800

10.600

608-00000  
 

15,774.00143.400

1,166.00

143.400

SY  

110.00000

0290 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

98.000

SY  

135.00000

0295 *Concrete Curb Ramp 1,079.900

20.600

608-00010  
 

275,125.001,100.500

5,150.00

1,100.500

SY  

250.00000

0297 Added Item (Lump Sum)/ Additional work for curb ramps 1.000

0.000

900-00014  
 

17,868.001.000

0.00

1.000

L S 

17,868.00000

0300 *Detectable Warnings 13.400

0.000

608-00015  
 

1,340.0013.400

0.00

13.400

SF  

100.00000

0305 *Curb Type 2 (Section B) 7.000

0.000

609-20010  
 

455.007.000

0.00

20.000

LF  

65.00000

0310 *Curb and Gutter Type 2 (Section I-B) 7,733.000

83.000

609-21010  
 

312,640.007,816.000

3,320.00

8,558.400

LF  

40.00000

0315 *Curb and Gutter Type 2 (Section II-B) 490.400

24.000

609-21020  
 

22,119.20514.400

1,032.00

514.400

LF  

43.00000

0320 *Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

0.000.000

0.00

2.800

LF  

200.00000

0325 *Curb (Special) 0.000

0.000

609-71000  
 

0.000.000

0.00

48.000

LF  

66.00000
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PCN: 20839-BID    ESTIMATE RUN 11/14/2019

PROJECT: NHPP030A-035                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:56:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *Median Cover Material (Patterned Concrete) 19,343.700

21,729.500

610-00020  
 

492,878.4041,073.200

260,754.00

43,858.000

SF  

12.00000

0335 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

25.000

EACH

18.50000

0340 *Steel Guard Post 0.000

0.000

612-00300  
 

0.000.000

0.00

8.000

EACH

500.00000

0345 *3 Inch Electrical Conduit (Bored) 786.000

0.000

613-00306  
 

51,876.00786.000

0.00

786.000

LF  

66.00000

0350 *3 Inch Electrical Conduit (Plastic) 177.800

0.000

613-01300  
 

9,956.80177.800

0.00

270.000

LF  

56.00000

0355 *Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

4.000

EACH

2,777.00000

0360 *Pull Box (11"x18"x12") 8.000

0.000

613-07011  
 

9,600.008.000

0.00

8.000

EACH

1,200.00000

0365 *Wiring 0.750

0.250

613-10000  
 

28,500.001.000

7,125.00

1.000

L S 

28,500.00000

0370 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

137.000

SF  

18.00000

0375 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

358.000

SF  

21.00000

0380 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

85.000

EACH

405.00000
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PCN: 20839-BID    ESTIMATE RUN 11/14/2019

PROJECT: NHPP030A-035                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:56:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

40.000

EACH

840.00000

0390 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

29.000

EACH

1,000.00000

0395 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

6.000

EACH

1,200.00000

0400 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

6.000

EACH

420.00000

0405 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

20.000

EACH

2,400.00000

0410 *Intersection Detection System (Camera) 0.000

0.000

614-72886  
 

0.000.000

0.00

5.000

EACH

12,100.00000

0410 MATERIAL ALLOWANCE Traffic Equipment 0.000

2.438

29,499.802.438

29,500.00EACH

12,100.00000

0415 Construction Surveying 0.700

0.150

625-00000  
 

102,000.000.850

18,000.00

1.000

L S 

120,000.00000

0420 *Mobilization 0.600

0.400

626-00000  
 

690,000.001.000

276,000.00

1.000

L S 

690,000.00000

0425 *Public Information Services (Tier III) 0.700

0.150

626-01103  
 

7,140.000.850

1,260.00

1.000

L S 

8,400.00000

0430 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

202.000

GAL 

70.00000



CONTID: C20839         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 20839-BID    ESTIMATE RUN 11/14/2019

PROJECT: NHPP030A-035                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:56:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 *Pavement Marking Paint (High Build) 481.750

391.250

627-00013  
 

26,190.00873.000

11,737.50

1,267.000

GAL 

30.00000

0440 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

27,221.000

SF  

10.00000

0445 *Thermoplastic Pavement Marking (Xwalk-Stopline) 0.000

0.000

627-30210  
 

0.000.000

0.00

1,230.000

SF  

8.50000

0446 Sanitary Facility 2.000

0.000

620-00020  
 

8,150.382.000

0.00

2.000

EACH

4,075.19000

0450 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

689.000

SF  

13.00000

0455 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

5,222.000

627-30410  
 

44,387.005,222.000

44,387.00

23,950.000

SF  

8.50000

0460 Flagging 609.500

294.500

630-00000  
 

27,120.00904.000

8,835.00

904.000

HOUR

30.00000

0465 Uniformed Traffic Control 569.500

361.250

630-00003  
 

69,806.25930.750

27,093.75

2,000.000

HOUR

75.00000

0470 Traffic Control Vehicle 1.000

0.800

630-00004  
 

7,200.001.800

3,200.00

2.000

EACH

4,000.00000

0475 Traffic Control Inspection 30.000

8.000

630-00007  
 

9,500.0038.000

2,000.00

73.000

DAY 

250.00000

0480 Traffic Control Management 84.000

21.000

630-00012  
 

131,250.00105.000

26,250.00

145.000

DAY 

1,250.00000
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PCN: 20839-BID    ESTIMATE RUN 11/14/2019

PROJECT: NHPP030A-035                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:56:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 Flashing Beacon (Portable) 2.000

1.600

630-80001  
 

3,960.003.600

1,760.00

12.000

EACH

1,100.00000

0490 Barricade (Type 3 M-A) (Temporary) 7.500

6.000

630-80335  
 

2,835.0013.500

1,260.00

20.000

EACH

210.00000

0495 Construction Traffic Sign (Panel Size A) 71.000

56.800

630-80341  
 

8,307.00127.800

3,692.00

142.000

EACH

65.00000

0500 Construction Traffic Sign (Panel Size B) 9.000

7.200

630-80342  
 

1,215.0016.200

540.00

84.000

EACH

75.00000

0505 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

10.000

EACH

85.00000

0510 Portable Message Sign Panel 1.000

0.800

630-80355  
 

11,700.001.800

5,200.00

6.000

EACH

6,500.00000

0515 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

3.000

2.400

630-80358  
 

8,640.005.400

3,840.00

6.000

EACH

1,600.00000

0520 Drum Channelizing Device 30.000

24.000

630-80360  
 

1,998.0054.000

888.00

100.000

EACH

37.00000

0525 Traffic Cone 285.000

480.000

630-80380  
 

8,415.00765.000

5,280.00

850.000

EACH

11.00000

0530 Mobile Attenuator 99.500

47.000

630-85041  
 

46,147.50146.500

14,805.00

146.500

DAY 

315.00000

0535 Night Work Lighting 0.700

0.150

632-00000  
 

40,800.000.850

7,200.00

1.000

L S 

48,000.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:56:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0540 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

450,000.000

F A 

1.00000

0545 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0550 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

140,228.000

F A 

1.00000

0555 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

7,500.000

F A 

1.00000

0560 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

157,580.000

F A 

1.00000

0565 F/A Asphalt Cement Cost Adjustment 0.080

-7,544.000

700-70019  
 

-7,543.92-7,543.920

-7,544.00

113,650.000

F A 

1.00000

0570 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

6,400.000

F A 

1.00000

0575 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

28,860.000

F A 

1.00000

0580 F/A 1,614.790

0.086

700-70035  
 

1,614.881,614.876

0.09

10,000.000

F A 

1.00000

0581 Added Item (Dollar)/ Working time violations 0.000

-7,050.000

900-00006  
 

-7,050.00-7,050.000

-7,050.00

0.000

DOL 

1.00000

0582 Added Item (Dollar)/ Material Price Reduction ABC 0.000

-2,103.560

900-00006  
 

-2,103.56-2,103.560

-2,103.56

0.000

DOL 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:56:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0585 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,800.000

F A 

1.00000

CAT 6,049,945.232,693,739.348,544,187.10CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0590 Removal of Expansion Device 0.000

326.000

202-00504  
 

32,600.00326.000

32,600.00

328.000

LF  

100.00000

0595 Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

69.000

LF  

12.00000

0600 *Bridge Compression Joint Sealer 0.000

326.000

518-00000  
 

47,270.00326.000

47,270.00

328.000

LF  

145.00000

0605 Fence Chain Link (Special) (60 Inch) 0.000

0.000

607-53161  
 

0.000.000

0.00

69.000

LF  

83.00000

CAT 79,870.0079,870.0086,915.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0610 Field Office (Class 2) 1.000

0.000

620-00002  
 

55,000.001.000

0.00

1.000

EACH

55,000.00000

0615 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

30,000.001.000

0.00

1.000

EACH

30,000.00000

0620 Sanitary Facility 1.000

0.000

620-00020  
 

4,075.191.000

0.00

1.000

EACH

4,075.19000

CAT 89,075.190.0089,075.19CURRENT AMT0400 $ $ $

$ 6,218,890.422,773,609.34$8,720,177.29$CURRENT AMTPROJECT TOTAL


